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Green Line Extension  
Phase 1 Early Bridge & Demolition  

Public Meeting 

March 5, 2013 
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Agenda 
 Welcome 

 Upcoming Public Meetings 

 Current Overall GLX Phasing: 

 Phase 1:         Early Bridge/Demo Package 

 Phase 2/2A:  Service to Washington/Union Square 

 Phase 3:         Maintenance Facility 

 Phase 4:         Service from Washington to College Ave 

 GLX Phase 1 Package Scope of Work & Schedule 

 Description of Work at Each Location: 

 21 Water Street 

 Medford Street Bridge 

 Harvard Street Bridge 
 

 GLX Communication Plan 

 Comments/Questions 
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Phase 1 Harvard Street Bridge Abutters Meeting 
March 5, 2013 7PM 

 
Phase 1 Construction Meeting 

March 14, 2013 6PM-8PM  
Holiday Inn Hotel Somerville 

 
 
  

Upcoming Meetings 
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Current Phasing Scenarios 
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Phase 1  
Early Bridge and Demolition 

Package 
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Phase 1:  Early Bridge & Demolition Package 
 21 Water Street Demolition  
Medford Street Rail Bridge 
Harvard Street Rail Bridge 

2017 2012 2014 2015 2016 2011 2013 2018 2019 
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Phase 1: Schedule 

 Construction Notice To Proceed: January 31, 2013 
 

 Construction Duration: 26 Months to March 2015 (26 Months) 

 21 Water Street Demolition: March 2013 to August 2013 

 Medford Street Rail Bridge: March 2013 to March 2014 

 Harvard Street Rail Bridge: February 2013 to November 2014 

 

 

 

Jan 2013 Jan 2014 Jan 2015 Jan 2016 

Harvard Street Rail 
Bridge 

21 Water Street 
Demolition 

Medford Street Rail 
Bridge 

Punch List 
Closeout 
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Phase 1  
Early Bridge and Demolition 

Package 
21 Water Street Demolition 

Cambridge, MA 
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Phase 1:  Early Bridge & Demolition Package 
21 Water Street Demolition 
Duration: March 2013 – August 2013 

2017 2012 2014 2015 2016 2011 2013 2018 2019 
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Lechmere Viaduct Level Plan – North Section/Station  

Existing 21 Water St 
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21 Water Street Demolition & Site Prep, Cambridge 
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21 Water Street Demolition & Site Prep 

Scope of Work: 
•  Cut & Cap Utilities   
•  Demolish Building Down to Slab 
•  Maximize Recycling of Demo Material 

Monsignor O’Brien Highway 
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Phase 1  
Early Bridge and Demolition 

Package 
Medford Street Railroad Bridge 

Somerville, MA 
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Phase 1:  Early Bridge & Demolition Package 
Medford Street Rail Bridge 
Duration: March 2013 – March 2014 

2017 2012 2014 2015 2016 2011 2013 2018 2019 
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Medford Street Railroad Bridge, Somerville 

Pat’s 
Towing 

Gentle 
Giant 
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Medford Street Railroad Bridge, Somerville 
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Medford Street Railroad Bridge, Somerville 
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Medford Street Railroad Bridge Widening 
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Medford Street Railroad Bridge Widening 

Future Green Line Outbound Future Relocated Commuter Rail Inbound 
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Medford Street Railroad Bridge Widening 

Future Green Line Future Relocated Commuter Rail 
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Phase 1  
Early Bridge and Demolition 

Package 
Harvard Street Railroad Bridge 

Medford, MA 
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Phase 1:  Early Bridge & Demolition Package 
Harvard Street Rail Bridge 
Duration: February 2013 – November 2014 

2017 2012 2014 2015 2016 2011 2013 2018 2019 
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Harvard Street Railroad Bridge, Medford  
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Harvard Street Railroad Bridge, Medford  



#25 

Harvard Street Railroad Bridge Widening 
Scope of Work 

Green Line Extension 

 

• Retaining Walls Adjacent to Harvard Street Bridge 

• Noise Walls and Mitigation Activities Adjacent to 
Harvard Street Bridge 

• Reconstruction & Widening of Harvard Street Bridge 

• MBTA Commuter Rail Track Relocations 
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Harvard Street Railroad Bridge Future Track Location 
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Retaining Wall, Noise Wall and Track Reconfiguration 
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Proposed Retaining Wall Study (Looking Northeast) 
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Retaining Wall Sections from Winchester Place to 
Winchester Court 



#30 

Retaining Wall Sections Adjacent to Harvard Street 
Railroad Bridge 
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Grading & Relocation of Track Adjacent to Tufts 
Science Center 
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Harvard Street Railroad Bridge Widening 
Scope of Work 

Harvard Street to Granville Ave Storm Drain System 
 
Existing Conditions: 
• Aging and Undersized Drainage Infrastructure 
• Flooding Under Harvard Street Bridge 
 
Long Term Improvements Included in Phase 1: 
• Upgrade and Replacement of Existing  Storm Drain 

System 
• Improved Drainage by Increasing the Pipe from 24” to 

30” 
• Raising Road Profile Under Bridge 
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Existing Drainage System from Harvard Street to 
Granville Avenue 
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Upgraded Drainage System from Harvard Street to 
Granville Avenue 
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Harvard Street Railroad Bridge, Medford  

 Raising Profile of Bridge Allows for Raising of the Street Profile to 
Mitigate Depth of Existing Flooding Conditions 

 Final Design Will Maintain Current Bridge Clearance 
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Phase 1: Schedule 
Harvard Street Rail Bridge 

• Part 1: February 2013 – June 2014 

• Private Utility Relocation 

• 830 Foot Retaining Wall 

• Track 1 

• East Abutment 

• Harvard and Winchester Street Drainage Pipe (Daily Lane Closures – Phased) 

• Part 2: June 2014 – September 2014 
• Track 2 (Remove Abandoned Track 1) 

• Middle Section of Abutment 

• Part 3: September 2014 – November 2014 
• Track 3 

• West Abutment 

• Noise Barriers 

 

 

 

 
Jan 2013 Jan 2014 Jan 2015 Jan 2016 

Part 3 

Part 1 

Part 2 
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Utility Traffic Work Zone 1 
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Example Rolling Lane Closure for Winchester Street  
Utility Traffic Zones 4, 5, and 6 
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Utility Traffic Closure at the Side of a  
Typical Intersection 
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Single Lane Closures For Bridge Abutments 
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Limited Weekend Traffic Diversions 
For Harvard Street Bridge and Pavement 

MAIN ST 
MEDFORD ST 
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Future Contract Will Include Corridor Work on 
South Side and Build Green Line  
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How to Stay Informed and Follow the  
Progress of Phase 1 Construction 

MassDOT GLX Website:  

• www.greenlineextension.com 

• 2 Week “Look Ahead” Schedules 

• Progress Photos 

• Traffic Updates 

• Timely Public Meetings 

 

Public Meetings 

Next Meeting: March 14 at Holiday Inn Somerville, 6PM-8PM 

 

http://www.greenlineextension.com/
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GLX Contact Information 

E-Mail 

info@glxinfo.com 

 

Emergency Construction Hotline 

• 1-855-GLX-INFO 

• 24/7 Coverage 

 

mailto:info@glxinfo.com
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Comments/Questions? 

Green Line Extension Phase 1 


